
From: Mark Peycke
To: Wren Stenger; Lydia Johnson; Barbara Aldridge; Garyg Miller
Subject: Re: Gulfco CC for FY2010
Date: 11/19/2009 12:04 PM

Some HQ reps and I had a discussion with Sam after Charles discussion and the
message is not that clear.  He would like to make 2010 but realizes that it may not
be possible.  He really wants to get it done so we need to keep pushing it, but we
still have to make sure we do not create a bigger problem by rushing it or departing
too far from the process.
Sent by EPA Wireless E-Mail Services
▼ Wren Stenger

    ----- Original Message -----
    From: Wren Stenger
    Sent: 11/19/2009 11:58 AM CST
    To: Lydia Johnson; Barbara Aldridge; Garyg Miller; Mark Peycke
    Subject: Gulfco CC for FY2010

...and speaking of Gulfco, here is more confirmation that Sam expects
the construction completion in 2010.  

----- Forwarded by Wren Stenger/R6/USEPA/US on 11/19/2009 11:57 AM -----

Gulfco CC for FY2010

Charles
Faultry

to: Carlos Sanchez 11/19/2009
11:01 AM

Cc: Donald Williams, Wren Stenger, "Sam Coleman", Pam Phillips

Sam and Jim (HQ)had a hall way meeting on Gulfco CC.  Jim will be
supporting us pushing for FY2010 CC.  We need to move forward with
our plan and meeting goal.  Also, make sure that ROD and other
activities is on a FY2010 Critical Path Work Plan.
Sent by EPA Wireless E-Mail Services
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